

Initial Project Planning Template

Date	26-Jun-2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Problem Definition	USN-1	As a developer, I can define the agricultural problem and identify user requirements.	2	High	Pepakayala V. Siva Ganesh Naga Sai Kumar.	23-June-2026	23-June-2026

Sprint-1	Dataset Collection	USN-2	As a developer, I can collect and organize the Crop Recommendation dataset.	2	High	Shaik Zunera	24-June-2026	24-June-2026
Sprint-1	Data Preprocessing	USN-3	As a developer, I can clean the dataset and prepare it for machine learning.	3	High	Shaik Zunera	25-June-2026	25-June-2026
Sprint-2	Exploratory Data Analysis	USN-4	As a developer, I can perform EDA to understand the dataset and visualize important features.	3	Medium	Chintakula Durga Srujana	26-June-2026	26-June-2026
Sprint-2	Model Development	USN-5	As a developer, I can train machine learning models for crop prediction.	5	High	Chintakula Durga Srujana	27-June-2026	27-June-2026
Sprint-2	Model Evaluation	USN-6	As a developer, I can evaluate model performance and save the best model.	3	High	Chintakula Durga Srujana	28-June-2026	28-June-2026
Sprint-3	Web Interface Development	USN-7	As a user, I can enter soil and environmental parameters through a web interface.	4	High	Pepakayala V. Siva Ganesh Naga Sai Kumar	29-June-2026	29-June-2026
Sprint-3	Flask Backend Development	USN-8	As a user, I can receive crop recommendations through backend processing.	5	High	Pepakayala V. Siva Ganesh Naga Sai Kumar	01-July-2026	01-July-2026
Sprint-4	Crop Recommendation	USN-9	As a user, I can receive the best crop recommendation based on my inputs.	4	Medium	Entire Team	28-Jun-2026	28-Jun-2026

Sprint-4	Testing & Validation	USN-10	As a developer, I can test the application and verify prediction accuracy.	3	High	Entire Team	01-July-2026	01-July-2026
Sprint-5	Deployment & Documentation	USN-11	As a team member, I can deploy the application and prepare the final documentation and presentation.	3	High	Entire Team	02-July-2026	02-July-2026